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ESTIMATE RUN 05/29/2019

ESTIMATE SUMMARY 13:37:45

CONTID: C20908         ESTIMATE NO: 0001 PROG 2005

PCN: 20908-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 PASSING LANES SOUTH OF LAMAR PERCENT TIME:

PROJECT NO: NH2871-035                    

US 287 PASSING LANES SOUTH OF LAMAR

NAME OF ROAD:  

PROJECT COUNTIES: PROWERS

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,121,747.39 PARTICIPATING $ $ 57,750.00

AWARD PROJECT AMT: 3,826,381.89 NON-PARTICIPATING 531,295.59

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,865.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

WORK DAYS

WORK DAYS

14.29%

3,532,701.80

589,045.59

589,045.59

576,179.94

$

$

$

$

57,750.00

531,295.59

589,045.59

0.00

589,045.59

-12,865.65

0.00

576,179.94

0.00

AMOUNT DUE 576,179.94 576,179.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 576,179.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/04/2019

04/15/2019

05/25/2019

02/07/2019

02/13/2019

02/28/2019

03/04/2019
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PCN: 20908-BID    ESTIMATE RUN 05/29/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

9.600

201-00001  
 

81,600.109.600

81,600.10

10.000

ACRE

8,500.01000

0010 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

353.00000

0015 *Removal of Delineator 0.000

40.000

202-00090  
 

210.0040.000

210.00

95.000

EACH

5.25000

0020 Removal of Concrete Pavement (Special) 0.000

0.000

202-00212  
 

0.000.000

0.00

13,726.000

SY  

12.39000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

557.000

SY  

3.29000

0030 *Removal of Pavement Marking 0.000

21,193.000

202-00250  
 

21,193.0021,193.000

21,193.00

21,193.000

SF  

1.00000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

78.75000

0040 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

500.000

LF  

3.94000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

325.50000

0050 Embankment Material (Complete In Place) 0.000

8,700.000

203-00060  
 

154,425.008,700.000

154,425.00

17,067.000

CY  

17.75000

0055 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

117.15000
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PCN: 20908-BID    ESTIMATE RUN 05/29/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

132.15000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

367.50000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

3,557.000

CY  

3.20000

0075 *Erosion Log Type 2 (18 Inch) 0.000

240.000

208-00009  
 

2,508.00240.000

2,508.00

2,000.000

LF  

10.45000

0080 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

13,200.000

LF  

1.42000

0085 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

6.000

EACH

1,800.00000

0090 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

3,675.00000

0095 Pre-fabricated Vehicle Tracking Pad 0.000

3.000

208-00075  
 

11,025.003.000

11,025.00

4.000

EACH

3,675.00000

0100 Erosion Control Management 0.000

4.000

208-00207  
 

1,680.004.000

1,680.00

29.000

DAY 

420.00000

0105 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0110 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

13.000

EACH

315.00000
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PCN: 20908-BID    ESTIMATE RUN 05/29/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

10.000

LB  

446.25000

0116 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

446.25000

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

10.000

ACRE

2,602.95000

0125 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

10.000

ACRE

769.65000

0130 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,880.000

LB  

2.36000

0135 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

50.000

SY  

5.25000

0140 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

4,671.000

CY  

42.25000

0145 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

693.000

SY  

80.83000

0150 Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

26,014.000

SY  

68.97000

0151 Conc Pvmt (11 In) 0.000

0.000

412-01100  
 

0.000.000

0.00

0.000

SY  

67.43000

0155 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

12,011.000

LF  

3.82000
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PCN: 20908-BID    ESTIMATE RUN 05/29/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

10.000

CY  

618.10000

0165 84 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01845  
 

0.000.000

0.00

8.000

LF  

1,100.01000

0170 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

8.000

LF  

510.21000

0175 36 Inch Pipe Safety End Treatment 0.000

0.000

603-33036  
 

0.000.000

0.00

1.000

EACH

1,200.01000

0180 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

538.000

LF  

26.51000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,207.75000

0190 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

2,661.75000

0195 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

18.000

EACH

63.00000

0200 *Delineator (Drivable)(Type I) (Flexible) 0.000

0.000

612-00111  
 

0.000.000

0.00

64.000

EACH

60.90000

0205 *Delineator (Drivable)(Type II) (Flexible) 0.000

0.000

612-00112  
 

0.000.000

0.00

30.000

EACH

63.00000

0210 *Delineator (Drivable)(Type III) (Flexible) 0.000

0.000

612-00113  
 

0.000.000

0.00

10.000

EACH

65.10000
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PCN: 20908-BID    ESTIMATE RUN 05/29/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

10.000

EACH

393.75000

0220 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

446.25000

0225 *Construction Surveying 0.000

0.320

625-00000  
 

6,847.680.320

6,847.68

1.000

L S 

21,399.00000

0230 *Mobilization 0.000

0.500

626-00000  
 

160,190.600.500

160,190.60

1.000

L S 

320,381.19000

0235 *Public Information Services (Tier IV) 0.000

0.160

626-01104  
 

1,068.480.160

1,068.48

1.000

L S 

6,678.00000

0240 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

166.000

GAL 

131.25000

0245 *Pavement Marking Paint (High Build) 0.000

385.000

627-00013  
 

38,403.75385.000

38,403.75

385.000

GAL 

99.75000

0250 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,618.000

SF  

16.59000

0255 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

348.000

SF  

14.39000

0260 *Flagging 0.000

299.000

630-00000  
 

7,379.32299.000

7,379.32

500.000

HOUR

24.68000

0265 *Traffic Control Inspection 0.000

10.000

630-00007  
 

2,205.0010.000

2,205.00

48.000

DAY 

220.50000
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PCN: 20908-BID    ESTIMATE RUN 05/29/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Traffic Control Management 0.000

17.000

630-00012  
 

11,602.5017.000

11,602.50

120.000

DAY 

682.50000

0275 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

2,310.002.000

2,310.00

8.000

EACH

1,155.00000

0280 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

16.000

EACH

210.00000

0285 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

94.503.000

94.50

28.000

EACH

31.50000

0290 *Construction Traffic Sign (Panel Size B) 0.000

24.500

630-80342  
 

900.3824.500

900.38

90.000

EACH

36.75000

0295 *Construction Traffic Sign (Special) 0.000

32.000

630-80344  
 

638.4032.000

638.40

64.000

SF  

19.95000

0300 *Vertical Panel 0.000

2.500

630-80350  
 

91.882.500

91.88

30.000

EACH

36.75000

0305 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

22,932.002.000

22,932.00

4.000

EACH

11,466.00000

0310 *Drum Channelizing Device 0.000

100.000

630-80360  
 

3,675.00100.000

3,675.00

200.000

EACH

36.75000

0315 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

6,808.000

LF  

35.85000

0320 *Traffic Cone 0.000

100.000

630-80380  
 

315.00100.000

315.00

200.000

EACH

3.15000
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PCN: 20908-BID    ESTIMATE RUN 05/29/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

3,675.00000

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

147,000.000

F A 

1.00000

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0340 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

48,000.000

F A 

1.00000

0345 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

51,000.000

F A 

1.00000

0350 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,000.000

F A 

1.00000

CAT 531,295.59531,295.594,063,997.39CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Office (Class 2) 0.000

1.000

620-00002  
 

36,750.001.000

36,750.00

1.000

EACH

36,750.00000

0365 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

15,750.001.000

15,750.00

1.000

EACH

15,750.00000

0370 Sanitary Facility 0.000

1.000

620-00020  
 

5,250.001.000

5,250.00

1.000

EACH

5,250.00000

CAT 57,750.0057,750.0057,750.00CURRENT AMT0400 $ $ $

$ 589,045.59589,045.59$4,121,747.39$CURRENT AMTPROJECT TOTAL


